

SELECTED DOCUMENTS

UNEP

Roadmap

Steps	Action	Follow up	Timing	Status
Establishing a regionally representative, consultative group of ministers or high-level representatives	President writes to GC Bureau, copied to others on implementation of the decision, attaching a draft roadmap.	President with support from Secretariat.	Mid-March	✓
	President writes to New York missions, copied to others, on implementation of the decision.	President with support from Secretariat.	Mid-March	✓
	GC Bureau members respond to the President's letter.	GC Bureau members.	Mid-April 2009	✓
	President writes to Consultative Group, including regarding options for the location, date and time of first meeting.	President with support from Secretariat.	Late April 2009	✓
The Consultative Group agreeing upon two co-chairs, one from a developing country and one from a developed country	Consultative Group agrees to co-chairs.	Consultative Group.	At first meeting – 27–28 June 2009, Belgrade	✓
The Consultative Group beginning its work as soon as possible	Location, date and time of first meeting determined.	President with GC Bureau.	May 2009	✓
	Mission to Belgrade in preparation of first meeting.	Secretariat with support of the President and staff of Ministry of Environment and Spatial Planning.	May 2009	✓
	Draft agenda and background papers prepared for the first meeting.	President with support from Secretariat.	May 2009	✓
	Preparations undertaken for the first meeting.	President with support from GC Bureau and Secretariat.	March/April/May/June 2009	✓
	First meeting of Consultative Group convened.	Co-Chairs with support of the President and Secretariat.	27–28 June 2009, Belgrade	✓
	Structure of work of consultative group, including any external input to the process, agreed.	Consultative Group.	At first meeting – 27–28 June 2009, Belgrade	✓
The Consultative Group at its first meeting, determining the structure of its work	Location, date, time and agenda for subsequent meeting(s) agreed.	Consultative Group.	At first meeting – 27–28 June 2009, Belgrade	✓
	Dedicated webpage on UNEP website agreed.	Consultative Group.	At first meeting – 27–28 June 2009, Belgrade	✓
	Modalities for development of draft set of options identified.	Consultative Group.	At first meeting – 27–28 June 2009, Belgrade	✓

* See also page 196.



Steps	Action	Follow up	Timing	Status
	Prepare a paper proposing a number of potential functions and possible forms to address such functions.	Executive Director	August/ September 2009	
	Circulate the draft paper for comments electronically to participating governments through the co-Chairs.			
	Finalize the paper in consultation with the co-Chairs after receiving comments from participating governments.	Executive Director	September 2009	
	Mission to Rome in preparation of second meeting.	Secretariat with support of the co-Chair and staff of Ministry of Environment, Land and Sea	August/ September 2009	
The Consultative Group concluding its work and presenting a set of options for improving International Environmental Governance to the Governing Council/ Global Ministerial Environment Forum at its eleventh special session with a view to providing inputs to the United Nations General Assembly	Identification of possible set of options addressed.	Consultative Group.	At Second Meeting – October/ November 2009, Rome	
	Second meeting of consultative group, with a high-level officials meeting to be convened immediately before it.	Consultative Group with support of Executive Director.	October/ November 2009, Rome	
	Final draft set of options submitted for translation.	Consultative Group.	December 2009	
	Final set of options presented to the GC/GMEF.	Consultative Group.	February 2010	
	Final set of options considered by the GC/GMEF for transmission to the UNGA.	GC/GMEF.	February 2010	
	Transmission of final set of options to UNGA.	President with support from Secretariat.	February/March 2010	